COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2010

ESTI MATE SUMVARY 16: 11: 30
CONTI D: C17711 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN 17711-BID COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 8.5 DAYS TIME ALLOW 60 WORK DAYS
1-70 GUARDRAIL 8M E MM 205.5 PERCENT TI ME: 14. 17 ORI G TI ME ALLOW 60 WORK DAYS
PRQIECT NO | MD703- 358
1-70 GUARDRAIL 8M E MM 205.5
NAME OF ROAD: 070A
PRQIECT COUNTI ES: SUW T
CONTRACTOR:
COLORADO CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 08/ 05/ 2010 DATE TI ME STARTED 07/09/2010
6800 N. BROADWAY, STE 112 DATE LET 06/ 10/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 17/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 08/ 2010 DATE ACCEPTED
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 07/ 09/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 2,378, 522. 04 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PROJECT AMT: $ 2,040, 049. 60 NON-PARTI Ol PATI NG 321, 070. 73 321, 070. 73
PERCENT COVPLETE: 13. 50% TOTAL EARNI NGS 321, 070. 73 321, 070. 73
FUNDS AVAI LABLE: $ 2,057,451. 31 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 321, 070.73 321, 070.73
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,757.12 -7,757.12
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 313, 313.61 313, 313.61
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 313, 313.61 313, 313.61
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 313, 313.61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQIECT: | MD703- 358 ESTI MATE NO 0001 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 3, 156. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0010 202-00250 REMOVAL COF PAVEMENT MARKI NG 1, 831. 480 0. 000
SF 1, 831. 480 5,494. 44
3. 00000 1, 831. 480 5, 494. 44
0015 202-00810 REMOVAL CF GROUND SI GN 3. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0.00
0020 202-01130 REMOVAL COF GUARDRAI L TYPE 3 125. 000 0. 000
LF 125. 000 625. 00
5. 00000 125. 000 625. 00
0025 202-01140 REMOVAL COF GUARDRAI L TYPE 4 15, 515. 000 0. 000
LF 3, 510. 000 28, 080. 00
8. 00000 3, 510. 000 28, 080. 00
0030 202-01300 REMOVAL COF END ANCHORAGE 11. 000 0. 000
EACH 7.000 1, 190. 00
170. 00000 7.000 1, 190. 00
0035 203-01500 BLADI NG 24.000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0040 203-01582 TRUCK ( DUMP) 24.000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01594 COVBI NATI ON LOADER 16. 000 0. 000
HOUR 4.000 480. 00
120. 00000 4.000 480. 00
0050 206-00050 STRUCTURE BACKFI LL ( SPECI AL) 1, 324. 000 0. 000
cY 128. 920 21, 271. 80
165. 00000 128. 920 21, 271. 80
0055 208-00034 GRAVEL BAG 200. 000 0. 000
LF 0. 000 0.00

7.00000 0. 000 0.00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQIECT: | MD703- 358 ESTI MATE NO 0001 16: 11: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 3. 000 0. 000
EACH 1. 000 890. 00
890. 00000 1. 000 890. 00
0065 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 20. 000 0. 000
HOUR 0. 000 0. 00
52. 00000 0. 000 0. 00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
112. 00000 0. 000 0.00
0075 210-00810 RESET GRCUND SI GN 8. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0.00
0080 210-01130 RESET GUARDRAI L TYPE 3 2,200. 000 0. 000
LF 0. 000 0.00
2.00000 0. 000 0. 00
0085 210-01170 RESET GUARDRAI L TYPE 7 530. 000 0. 000
LF 0. 000 0. 00
12. 70000 0. 000 0. 00
0090 210-04000 ADJUST STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
1, 335. 00000 0. 000 0. 00
0095 210-04020 MODI FY | NLET 1. 000 0. 000
EACH 1. 000 1, 335. 00
1, 335. 00000 1. 000 1, 335. 00
0100 210-04030 MODI FY GUARDRAI L 2,000. 000 0. 000
LF 0. 000 0. 00
11. 15000 0. 000 0. 00
0105 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 435. 000 0. 000
CcY 0. 000 0. 00
39. 00000 0. 000 0. 00
0110 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 870. 000 0. 000
TON 143. 670 12, 068. 28

84. 00000 143. 670 12, 068. 28



CONTI D: Cc17711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO. 0001 16: 11: 30

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0115 403-34721  HOT M X ASPHALT (GRADI NG SX) (75) (PG 58-28) 2, 228. 000 0. 000
TN 0. 000 0.00
65. 00000 0. 000 0. 00
0120 411-10253  EMULSI FI ED ASPHALT (CSS- 1H) 369. 000 0. 000
GAL 0. 000 0.00
3.50000 0. 000 0. 00
0125 503-00060 DRI LLED CAl SSON (60 | NCH) 1, 820. 000 0. 000
LF 140. 000 16, 800. 00
120. 00000 140. 000 16, 800. 00
0130 603-00024  PREPARE CULVERT PIPE (24 | NCH) 190. 000 0. 000
LF 0. 000 0.00
10. 00000 0. 000 0. 00
0135 603-00025  CULVERT LINI NG (24 | NCH) ( SPECI AL) 190. 000 0. 000
LF 0. 000 0.00
162. 50000 0. 000 0. 00
0140 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2, 713. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0145 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACI NG 25. 000 0. 000
LF 0. 000 0.00
25. 00000 0. 000 0. 00
0150 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 14, 789. 000 0. 000
LF 1, 184. 500 43, 826. 50
37.00000 1, 184. 500 43, 826. 50
0155 606-01340  END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0.00
755. 00000 0. 000 0. 00
0160 606-01370  TRANSI TI ON TYPE 3G 13. 000 0. 000
EACH 0. 000 0.00
1, 335. 00000 0. 000 0. 00
0165 606-01380  TRANSI TI ON TYPE 3H 13. 000 0. 000
EACH 0. 000 0.00
435. 00000 0. 000 0. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0001 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-01460 MEDI AN TERM NAL 9. 000 0. 000
EACH 0. 000 0. 00
3, 425. 00000 0. 000 0. 00
0175 606-02003 END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 835. 00000 0. 000 0. 00
0180 606-99999 GUARDRAI L TYPE 7 ( PRECAST) 944. 000 0. 000
LF 0. 000 0. 00
63. 40000 0. 000 0. 00
0185 612-00060 REFLECTCOR ( MEDI AN BARRI ER) 20. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0.00
0190 614-00012 SI GN PANEL (CLASS I1) 58. 000 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0.00
0195 614-01575 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( PCST) 73. 500 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0.00
0200 614-01578 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) ( SLI PBASE) 2.000 0. 000
EACH 0. 000 0. 00
334. 00000 0. 000 0.00
0205 614-80385 RUMBLE STRI P 21, 440. 000 0. 000
LF 0. 000 0.00
0. 20000 0. 000 0.00
0210 626-00000 MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 62, 500. 00
125, 000. 00000 0. 500 62, 500. 00
0215 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 200 1, 600. 00
8, 000. 00000 0. 200 1, 600. 00
0220 627-00005 EPOXY PAVEMENT MARKI NG 20. 000 0. 000
GAL 0. 000 0. 00
89. 00000 0. 000 0. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0001 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-00012 PAVEMENT NMARKI NG PAI NT (LOW VOC SCOLVENT BASE) 50. 000 0. 000
GAL 27.730 998. 28
36. 00000 27.730 998. 28
0230 630-00000 FLAGGE NG 2,520. 000 0. 000
HOUR 95. 500 2,229.93
23. 35000 95. 500 2,229.93
0235 630-00007 TRAFFI C CONTRCL | NSPECTI ON 28. 000 0. 000
DAY 4.000 668. 00
167. 00000 4.000 668. 00
0240 630-00012 TRAFFI C CONTRCL MANAGEMENT 60. 000 0. 000
DAY 9. 000 4,500. 00
500. 00000 9. 000 4,500. 00
0245 630-80001 FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 560. 00
280. 00000 2.000 560. 00
0250 630-80335 BARRI CADE (TYPE 3 MA) ( TEMPORARY) 6. 000 0. 000
EACH 1. 000 85. 00
85. 00000 1. 000 85. 00
0255 630-80341 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 16. 000 0. 000
EACH 6. 000 330. 00
55. 00000 6. 000 330. 00
0260 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 44.000 0. 000
EACH 18. 500 1, 128. 50
61. 00000 18. 500 1,128. 50
0265 630-80343 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 22.000 0. 000
EACH 6. 000 402. 00
67. 00000 6. 000 402. 00
0270 630-80355 PORTABLE MESSAGE SI GN PANEL 2.000 0. 000
EACH 1. 000 5, 560. 00
5, 560. 00000 1. 000 5, 560. 00
0275 630-80358 ADVANCE WARNI NG FLASH NG OR SEQUENCI NG ARROWN PANEL (C 4. 000 0. 000
TYP
5 EACH 2.000 1, 668. 00
834. 00000 2.000 1, 668. 00



CONTI D Cl7711 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PRQJECT: | MD703- 358 ESTI MATE NO 0001 16:11: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-80360 DRUM CHANNELI ZI NG DEVI CE 300. 000 0. 000
EACH 100. 000 1, 700. 00
17. 00000 100. 000 1, 700. 00
0285 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 12. 000 0. 000
EACH 6. 000 132. 00
22.00000 6. 000 132. 00
0290 630-80364 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 40. 000 0. 000
EACH 9. 000 252.00
28. 00000 9. 000 252.00
0295 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 606. 000 0. 000
LF 1, 803. 000 90, 150. 00
50. 00000 1, 803. 000 90, 150. 00
0300 630-80380 TRAFFI C CONE 300. 000 0. 000
EACH 92. 000 1, 196. 00
13. 00000 92. 000 1, 196. 00
0305 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0. 00
2, 780. 00000 0. 000 0. 00
0310 630-85040 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 1. 000 13, 350. 00
13, 350. 00000 1. 000 13, 350. 00
0315 700-70010 F/ A M NOR CONTRACT REVI SI ONS 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 11, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0330 700-70016 F/ A FUEL COST ADJUSTMENT 8, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: c17711 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 8
PON: 17711-BID ESTI MATE RUN 08/ 05/ 2010
PROJECT: | MD703- 358 ESTI MATE NO 0001 16: 11: 30

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0335 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
0340 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 1, 000. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
0345 700-70023  F/ A ON-THE- JOB TRAI NEE 800. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
0350 700-70028  F/ A ESB PROGRAM 7, 500. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
0355 700-70034  F/ A REPAIR CULVERT P PE 10, 000. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
0360 700-70380  F/ A EROSI ON CONTROL 5, 000. 000 .000
FA . 000 0.00
1. 00000 .000 0.00
CAT 0200  CURRENT AMI $ 2,371,522.04$  321,070.73$%  321,070.73
CAT NO0D400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0365 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 .000
EACH . 000 0.00
6, 000. 00000 .000 0.00
0370 620-00020  SANI TARY FACI LI TY 1. 000 .000
EACH . 000 0.00
1, 000. 00000 .000 0.00
CAT 0400  CURRENT AMT $ 7,000. 00 $ 0.00$ 0.00

PRQJIECT TOTAL CURRENT AMI $ 2,378,522.04 $

321,070.73 % 321, 070.73



